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Agenda Overview
• Welcome & Introductions

• Old Business - Approval of Minutes (March 12, 2020) – ACTION ITEM

• Overview of Committee Charge & CPC Member Responsibilities

• Status Report on 2021-23 Capital Budget and 2021-27 Six-Year Plan

• Current Capital Projects Status Report

• Announcements / Upcoming Meetings Reminder
• October 22, 2020 – Campus Master Plan Status Report
• November 12, 2020 – 2023-25 Capital Budget Planning Priorities and 

development of the 2023-29 Six-Year Capital Development Plan



CPC Member Responsibilities
Committee Charge

Advise the Chancellor concerning policy issues affecting physical facilities of the 
University, including on long-range facilities development plans, building and major 
remodeling priorities, site selection, circulation, land use and related planning matters.

Membership
Voting Members (15)

• Chancellor or their designee (Provost) as chair
• Eight faculty members
• Three deans
• One academic staff member
• One university staff member
• One student (ASM)

Non-Voting Members from Campus Committees (6)
• Campus Transportation Committee
• Information Technology Committee
• Library Committee
• Recreation & Wellness Board
• Committee on Women in the University
• Space & Remodeling Policies Committee

Ex-Officio
• AVC Facilities Planning & Management



CPC Member Responsibilities
Reminders
As a member of the CPC, you have been appointed to 
represent various constituency groups and your own 
departments, but you are to review and act on behalf of 
the entire university.

As tough decisions are made by the committee, we ask 
that you act on what is in the best interest of the 
institution as a whole.



Status Report
2021-23 Capital Budget and
2021-27 Six-Year Capital Development Plan

Gary Brown, director, Campus Planning & Landscape Architecture



But first… a few words from
Interim Associate Vice Chancellor, Alan Fish
• Quick update on campus operations this fall

• Capital Budget notes

• Still early in the process and still lots of work to do at the
UW System and DOA/State legislative level to gain support

• At the DOA/State of Wisc level, there are no “priority rankings”
Project are either enumerated in the capital budget or not



Capital Planning Process Schedule
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Due to UWSA Aug. 21, 2020Due to UWSA July 10, 2020Due to UWSA early April 2020Due to UWSA Dec. 13, 2019

University of Wisconsin System
2021-2023 Capital Budget Timeline
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2021-2023 Capital Budget – UWSA Recommendations to Regents
(d. August 10, 2020) – rank order by UW System recommendations

MSN
Rank Project Name Funding Source(s)

Proj. Cost
$ Million

Project
Status

UWSA
Rec.

Proposed 
Amt. $M Notes

11 Music Hall Restoration GFSB 18.22 Adv. Plng.
Done

#6 of 28 26.37
GFSB

Fund the project including expanded scope of 
interior remodeling/renovations.

3 Engineering Drive Utilities GFSB - $37.30 M
PRSB - $16.70M

54.00 Adv. Plng.
Started

#14 of 28 60.30
41.61 GFSB
18.69 PRSB

Fully fund the project with increased scope & 
budget

1 College of Engineering Building, Ph. I G/G-$50 M
GFSB-$100 M

150.00 Adv. Plng.
Done

#19 of 28 150.00 Enumerate the full project in 2021-23. Start planning 
& design in Fall 2020.

2 L&S Academic Building G/G - $23.08 M
GFSB - $60 M

83.08 Adv. Plng.
Done

#20 of 28 88.44 Enumerate the full project in 2021-23. Start 
planning & design in Fall 2020. Increase budget 
for inflation.

5 MSC Recapitalization & Renovation, 
Phase I

GFSB 25.05 Adv Plng.
Pending

--- --- Deferred by UWSA to a future biennium.

7 Science Hall Signature
Building Renovation, Phase I

GFSB 60.80 Adv Plng.
In Dev.

--- --- Deferred by UWSA to a future biennium.

4 Frances Street Parking Facility PRSB 36.00 Adv. Plng.
In Dev.

--- --- Deferred to 2023-25; needs to stay in front of Art 
Lofts/Studio Labs project.

6 Off-Site Collections & Preserv. Facility
(Verona II)

GFSB 17.00 Adv. Plng.
In Dev.

--- --- Deferred by UWSA to a future biennium.

8 Helen C. White
College Library Renovation

GFSB - $10.14 M
G/G - $10.14 M

20.28 Adv. Plng.
Done

--- --- Deferred by UWSA to a future biennium.

9 Ingraham Hall Addition G/G - $32.5 M
GFSB -$32.5 M

65.00 Adv. Plng.
Done

--- --- Deferred by UWSA to a future biennium.

10 Camp Randall Sports Ctr Renov. G/G - $25 M
PRSB - $75 M

100.00 Adv. Plng.
Done

--- --- UW-MSN OK to defer to future biennium.

12 Gordon Event Center Renovation & 
Addition

PRSB 34.86 Adv. Plng.
Done

--- --- UW Housing deferred to a future biennium.

--- Land Acquisition Funding to Support the 
Campus Master Plan

CASH --- #21 of 28 11.70
CASH

Added by UW System to facilitate land acquisition 
as 5 parcels become available at UW-Madison.

Total (12 Projects requested): $ 664.29 M
requested

$ 336.81 M UW-Madison Total 2021-23 (49% of request not 
including the land acquisition fund that was added)

September 2020 Q1 FY21 8



Six-Year Capital Dev. Plan 2023-’25 – UWSA Recommendations
ELT
Rank Project Name

Funding 
Source(s)

Proj. Cost
$ Million

Project
Status

UWSA
Rec.

Proposed Amt. $M
Notes

8 South Central Campus Steam 
Replacement

GFSB-$37.6 M
PRSB -$17 M

56.25 Future
Project

#25 of 28 
(2021-23 

Design only)

4.05
2.79 BTF
1.26 Cash

Fund Next Phase of Design Development & 
Construction Docs only using BTF + Cash in 2021-
23. 

Enumerate Full Project in 2023-25

1 Studio Labs Addition (to Art 
Lofts)

G/G-$22.00M
GFSB-$65.86

87.86 Adv. Plng.
Done

#27 of 28
(2021-23 

Design only)

6.84
5.13 BTF
1.71 Gifts

Fund Next Phase of Design Development & 
Construction Docs only using MSN gift funding in 
2021-23. 

Enumerate Full Project in 2023-25

2 Engineering Building, Phase II G/G-$100 M
GFSB-$50 M

150.00 Feasibility
Done

--- --- UWSA: Defer

3 Memorial Library Renov., Ph. I GFSB 47.17 Future
Project

--- --- Deferred by UWSA to a future biennium.  
Proposing planning funds only in 23-25

4 Barnard Residence Hall Renov. PRSB 9.30 Future
Project

--- --- Deferred by UWSA to a future biennium.

5 Kronshage Residence Hall 
Renovation

PRSB 76.43 Adv. Plng.
Done

--- --- Enumerate Full Project in 2023-25. 

6 Science Hall Signature Building 
Renovation, Phase II

GFSB 68.24 Future
Project

--- --- Deferred by UWSA to a future biennium.

7 Psychology Building Replc.
(L&S wants to swap w/ iBiology)

GFSB 174.05 Future
Project

--- --- Deferred by UWSA to a future biennium.

9 Dayton Street Parking Structure PRSB 28.00 Adv. Plng.
Done

--- --- Deferred by UWSA to a future biennium.

10 Near East Recreation Fields PRSB 6.80 Adv. Plng.
In Dev.

--- --- Deferred by UWSA to a future biennium.

Total (10 Projects requested): $ 704.1 M $ 10.89 
Plng & Design Funds

September 2020 Q1 FY21 9



ELT
Rank Project Name Funding Source(s)

Proj. Cost
$ Million

Project
Status

UWSA
Rec.

Proposed 
Amt. $M May 30, 2020 Notes

1 Memorial Library Renovation, Ph II GFSB 157.68 M Future --- --- UWSA: Defer

2 Music Academic Bldg., Hamel Add. GFSB 107.74 M Future --- --- UWSA: Defer

3 Adams & Tripp Residence Halls Renov PRSB 59.29 M Future --- --- UWSA: Defer

4 MSC Recapitalization/Renov. Ph II GFSB 29.98 M Future --- --- UWSA: Defer

5 CSHP Chiller & Thermal Storage Fac. GFSB-$48.40 M
PRSB-$21.78 M

70.18 M Future
Project

--- --- UWSA: Defer

6 Kinesiology Addition
to new Gym/Nat Facility

G/G - $21.88 M
GFSB-$65.64 M

87.52 M Future
Project

--- --- UWSA: Defer

7 CSHP Black Start & Generator
Implementation

GFSB - $37.5 M
PRSB-$16.84 M

54.34 M Future
Project

--- --- UWSA: Defer

8 Camp Randall Stadium, West 
Improvement

G/G - $70.0 M
PRSB - $205 M

275.00 M Future
Project

--- --- UWSA: Defer

9 McClimon Track / Soccer Complex
Upgrade

G/G-$4.02 M
PRSB-$12.06 M

16.08 M Future
Project

--- --- UWSA: Defer

10 Slichter Residence Hall Renovation PRSB 21.80 M Future
Project

--- --- UWSA: Defer

11 Nielsen Tennis Fitness Center Addition PRSB 24.01 M Future --- --- UWSA: Defer

12 Memorial Library, 2nd Floor West Renov GFSB 3.89 M Future --- --- UWSA: Defer

13 UW Police Department Addition GFSB 15.51 M Future --- --- UWSA: Defer

14 Helen C. White Open Book Café G/G-$0.345 M
PRSB-$0.345 M

0.69 M Future --- --- UWSA: Defer

15 Lifesaving Station Erosion Prevention GFSB 5.93 M Future --- --- UWSA: Defer

Total (15 Projects requested): $929.64 M

Six-Year Capital Dev. Plan 2025-’27 – UWSA Recommendations

September 2020 Q1 FY21 10



2019-’21 vs. 2021-’23 Capital Budget
2019 -’21 Results

2021 -’23 Current
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2021-23 Capital Budget Timeline: 
May – July 2020 FP&M Facility Profiles; answering questions, UW System Review & Recommendations

August 20-21, 2020 Board of Regents Approval on 2021-23 Capital Budget recommendations to DOA

October 2020 Agency Requests due to DOA

January 2021 Governor Issues Recommendations to the State Building Commission

March 2021 State Building Commission votes on the recommendations & sends Approved Recommendation 
Requests to the State Legislature for inclusion in State Biennial Budget.

July 2021 Governor Signs Biennial Budget into Law (Including the State Biennial Capital Budget)

Q1 FY21September 2020

Next Steps in the Biennial Capital Budget:



Capital Projects Status Report
Kip McMahan
University Architect & Executive Director, Facility Planning & Delivery 



TOTAL COST: $96,451,000
Budget Status: Green
Schedule Status: Yellow
Current Phase Construction
Construction Complete: 95%
FUNDING SOURCES:

PRSB $53,872,600 
Gift/Grant $42,080,000 
Cash $588,400 
DESIGN / CONSTRUCTION TEAM:

A/E Workshop /HOK
General Contactor Miron

SERF Replacement (the Nick)

14Q1 FY21

Substantial Completion: May, 2020
Fitness Use : September 14, 2020
Pool Use: Early October 

RISKS:
1. Contractor created latent deficiencies.

2. Final pool completion subject to sub-contractor’s 
international travel restrictions.

3. Substantial Completion is premature.

MITIGATIONS:
1. Interim pool ready for use in October. Final 

completion end of Nov – mid Jan.

2. Letter sent re: latent deficiencies against future 
liability.

3. ServePro doing a final cleaning at UW-Madison’s 
request. 

NOTES:
1. Building planned to be open to the public at the start 

of fall semester.

September 2020



Kinesiology Relocation to MSC

15

TOTAL COST: $12,000,000
Budget Status: Green
Schedule Status: Green
Current Phase Construction
FUNDING SOURCES:

Gift/Grant $12,000,000 

DESIGN / CONSTRUCTION TEAM:
A/E HGA
General Contactor JP Cullen

Substantial Completion Phase I: July 17, 2020
Substantial Completion Phase II: August 26, 2020

Q1 FY21

RISKS:

MITIGATIONS:
1. C.R. Coakley retained to assist with move coordination 

and relocation of users from Gym/Nat to MSC Complex.

NOTES:
1. Phase I - Instructional Space Work -Move to MSC 

completed.
2. Phase II move to begin August 27, 2020.
3. This is a complex project that is on schedule and under 

budget.

September 2020



TOTAL COST: $133,100,000
Budget Status: Green
Schedule Status: Yellow
Current Phase Construction
Construction Complete: 55%
FUNDING SOURCES:

Gift/Grant $25,828,000 
GFSB $91,200,000 
Cash $16,072,000 
DESIGN / CONSTRUCTION TEAM:

A/E Strang/Ballinger
General Contactor Miron

16

Chemistry Addition & Renovation

Q1 FY21

RISKS:
1. Working in an occupied existing building.
2. Delay in schedule.
3. Floors 4,5, & 6 are 1” lower than specified
4. Low bid cost – $10.5M under budget. 
5. Move coordination during semester for Renovation 

scope to begin.

MITIGATIONS:
1. Working with Chemistry to coordinate construction 

work and shutdowns.
2. Letter re: latent deficiencies on item 4 above has been 

sent.

NOTES:
1. Beginning design of 4th Floor research lab fit-out.
2. Delay in schedule benefit’s Chemistry Dept. without 

impact on total cost.  Therefore new Substantial 
Completion date shown below has been accepted. 

New Tower Substantial Completion: April, 2021
Renovation Substantial Completion: April, 2022

September 2020



Meat Science & Animal Biologics

17

TOTAL COST: $57,077,000
New Budget Status: Green
New Schedule Status: Green
Current Phase Construction
Construction Complete: 95%
FUNDING SOURCES:

Gift/Grant $25,400,000 
GFSB $27,177,000 
Cash $4,500,000 
DESIGN / CONSTRUCTION TEAM:

A/E Potter Lawson
General Contactor JP Cullen

Q1 FY21

RISKS:
1. Construction contingency is limited. 
2. Custom Fabrication of Scale Gate is pending.  All other 

equipment has been delivered. 
3. Substantial Completion Premature.

MITIGATIONS:
1. All contingency funds are reserved for completion of 

commissioning of process equipment (in progress).

NOTES:
1. Building has been turned over to Physical Plant.
2. Commissioning is partially complete.

Substantial Completion:   July 31, 2020
Office Occupancy: Achieved
Classroom Occupancy:  September 2020
Lab Occupancy: Pending Certification 
USDA Certification: September  - December 2020

September 2020



Babcock Hall & Center for Dairy Research

18

TOTAL COST: $72,609,100
New Budget Status: Green
New Schedule Status: Yellow
Current Phase Construction
Construction Complete: 45%
FUNDING SOURCES:

Gift/Grant $23,960,000 
GFSB $26,210,000 
Cash $22,439,100 
DESIGN / CONSTRUCTION TEAM:

A/E Zimmerman Design
General Contactor CD Smith

Q1 FY21

RISKS:
1. Final design for Sanitary Process Equipment is underway – Critical 

path for completion of project.
2. Potential schedule delay: Procurement delivery issues based on 

COVID-19 pandemic and design on processing equipment piping 
is behind.

3. Schedule Recovery Plan is outstanding / Focused on avoiding CDR 
shutdown. 

MITIGATIONS:
1. Design budget is evaluated by core team on weekly basis and is 

currently tracking on budget with full contingency remaining 
intact. 

2. Construction contract: finalized in July, 2020.
3. Schedule is monitored weekly. DATCP Certification Process 

coordination meeting September 2020. 

NOTES:
1. The Ice Builder has been turned over to Physical Plant. 
2. Working to allot appropriate commissioning time into the 

schedule. 
3. Schedule hasn’t slipped yet, but we have concern that it is 

unrealistic due to tasks not being completed. 

Substantial Completion of Addition: January 2021

Process Equipment Installation Testing: March 2021
DATCP Certification: March-May 2020

Existing Building Reno Completion: January 2022

September 2020



Linden Drive Parking Garage

19

TOTAL COST: $ 23,647,000
Budget Status: Green
Schedule Status: Green
Current Phase Construction
Construction Complete: 80%
FUNDING SOURCES:

Gift/Grant N/A
GFSB $13,011,200
PR-Cash $10,635,800 
DESIGN / CONSTRUCTION TEAM:

A/E Potter Lawson
General Contactor JP Cullen

Q1 FY21

RISKS:
1. Observatory Drive shot term closure during fall move-in.
2. Utility shut-downs that affect adjacent

buildings.

MITIGATIONS:
1. Coordinating road work contractor.
2. Coordinating shut-downs with adjacent users..
3. Project has kept on track with Budget and Schedule.

NOTES:
1. Separate Utility work under this contract

Substantial Completion:  Early Delivery December 2020

September 2020



TOTAL COST: $32,656,000
Budget Status: Green
Schedule Status: Green
Current Phase Construction-Phase I

Construction Complete:
Bid Pkg 1 - 100%
Bid Pkg 2 - 100%
Bid Pkg 3 - 22%

FUNDING SOURCES:
GFSB $23,839,000 
PRSB $8,817,000 
DESIGN / CONSTRUCTION TEAM:

A/E Ring & DuChateau
General Contactor Findorff

Lathrop Drive/Bascom Utility Repairs - Phase I - Bid Package 2 & 3

20

Bid Package 2

Bid Package 3

Q1 FY21

RISKS:
1. Occupancy coordination.

MITIGATIONS:
1. Project management communication.. 

NOTES:
1. Bid Package 3 - Bids received under budget by $2M 
2. Park Street One Lane Closure June – October 2020.

Substantial Completion: October 2020

September 2020



Gymnasium/Natatorium Replacement

21

TOTAL COST: $126,391,000
Budget Status: Green
Schedule Status: Green

Current Phase
Phase I: Abate/Demo- In 
Construction
Phase II  New Building- Final Design

FUNDING SOURCES:

Gift/Grant $36,600,000 

PRSB $89,791,000 
DESIGN / CONSTRUCTION TEAM:

A/E Kahler Slater
AAC Contractor Dirty Ducts
General Contactor TBD

Q1 FY21

RISKS:
1. Kinesiology Phase II relocation to MSC by early 

September.
2. Concurrent construction with Vet Med. 

MITIGATIONS:
1. Regular communication with Kinesiology move 

coordination contractor and PM.
2. Boldt hired as CMAA (~$665K – paid by project).
3. Bridge to help divert traffic from Observatory Dr. as 

separate gift/grant project.

NOTES:
1. BOR & SBC approval April/May 2020
2. Abatement and Demo Bids received under budget by 

$630,500
3. Demolition Starts September 2020

Phase II Bidding: December 2020
Construction Start: Feb / March 2021
Substantial Completion: December 2022

September 2020



Sellery Hall Renovation & Addition

22

TOTAL COST: $78,811,000

Budget Status: Yellow
Schedule Status: Green
Current Phase Construction
FUNDING SOURCES:

Gift/Grant $                   0
PRSB $ 59,108,000 
PR-Cash $ 19,703,000 
DESIGN / CONSTRUCTION TEAM:

A/E UWRS
General Contractor CD Smith

Q1 FY21

RISKS:
1. Multi-year project in occupied building.
2. Coordination with 19G2C Steam project in same 

timeframe and same site.
3. Need SBC approval for additional bonding.  

MITIGATIONS:
1. Lessons learned from Witte.
2. Boldt was used to help with project document creation 

and phasing. 
3. Requesting $16.028M PR-Cash/PRSB Funding Swap from 

SBC (October 2020)

NOTES:
1. Bids received under budget by $5,200,000 

Anticipated Construction Start: August, 2020
Substantial Completion: August, 2023

September 2020



Capital Projects In Design



Veterinary Medicine Addition & Renovation

24

TOTAL ENUMERATION: $128,103,000
Budget Status: Yellow
Schedule Status: Green
Current Phase Design
FUNDING SOURCES:

Gift/Grant $38,000,000
GFSB $90,103,000 
DESIGN / CONSTRUCTION TEAM:

A/E Flad
General Contractor TBD

Q1 FY21

RISKS:
1. 35% Design Report shows current project budget estimate is 

$131.2M (Including the Arena).
2. Coordination with Gym/Nat project under construction at the 

same time.
3. Total Estimated FFE Approximately  $21 M 
4. Structural Report of Existing Building to be completed

MITIGATIONS:
1. Pricing out 75% Design Report including Value Engineering
2. Boldt hired as CMAA(~ $1M paid out of project) 
3. FFE is substantial, may need to purchase outside of project.
4. Structure Repairs will be included in pricing exercise.
5. ELT Budget/Funding Review end of Sept. Must have finance 

plan complete by early Oct for December SBC submission.

NOTES:
1. SMV has raised $45M in gifts to date ($7M over plan) always 

planned to raise additional funds for equipment.
2. Bridge to facilitate construction as separate gift/grant project.

Bidding: January 2020
Construction Start: June 2021
Phase I Substantial Completion:     June, 2023
Phase II Substantial Completion:   December, 2024

September 2020



Linden Drive Temporary Bridge Over Willow Creek -

25

TOTAL COST : $400,000
Budget Status: Green
Schedule Status: Green
Current Phase Design
FUNDING SOURCES:

Gift/Grant $400,000
DESIGN / CONSTRUCTION TEAM:

A/E Ayres
General Contractor TBD

Q1 FY21

RISKS:
1. DNR/EPA Classification

MITIGATIONS:
1. Project management communication. 

NOTES:
1. Bridge to facilitate construction. 
2. Bridge is necessary for ease of access to Vet ER during 

construction & provide direct access to Biotron for Vet 
Med Researchers’ temporary vivarium. 

Bidding: January 2021
Anticipated Construction Start: February 2021
Substantial Completion: May 2021

September 2020



Kohl Center Addition & Renovation

26

TOTAL COST: $48,074,000
Budget Status: Green
Schedule Status: Green
Current Phase Design
FUNDING SOURCES:

Gift/Grant $10,000,000
PRSB $33,974,000 
PR-Cash $4,100,000 
DESIGN / CONSTRUCTION TEAM:

A/E Berners Schober
General Contractor TBD

Q1 FY21

RISKS:
1. Occupancy during construction.
2. Coordination with the Rail Road.
3. Potential Supply Chain delivery issues.
4. Construction Staging and Access.  

MITIGATIONS:
1. Design Team working with Campus and DFDM to 

coordinate and mitigate the issues above. 

NOTES:
1. Design continues towards 75% completion.  Anticipated 

BOR & SBC approvals February 2021.

Bidding:  February, 2021
Anticipated Construction Start: July 2021 
Substantial Completion: November, 2023

September 2020



Camp Randall South End Zone

27

TOTAL COST: $77,646,000
Budget Status: Green
Schedule Status: Green
Current Phase Design/Build
FUNDING SOURCES:

Gift/Grant $3,000,000
PRSB $68,046,000 
PR-Cash $6,600,000 
DESIGN / CONSTRUCTION TEAM:

A/E Berners Schober
General Contractor JP Cullen

Q1 FY21

RISKS:
1. Construction postponed for a min. of one year.
2. Schedule is compressed to fit in off-season. 

MITIGATIONS:
1. Regular Coordination & Communication with 

Design/Build team. Design continues.

2. The project was approved for Design-Build process to 
mitigate the compressed schedule.

NOTES:
1. Design continues towards completion.  
2. Design/Build Contract - GMP #1 for design and 

preconstruction services will be complete in Nov. 2021.

Anticipated Construction Start: Nov 2021 
Substantial Completion: Tentatively Aug 2022

September 2020



TOTAL COST: $20,076,000
Budget Status: Green
Schedule Status: Green
Current Phase Construction-Phase I
Current Phase Design
FUNDING SOURCES:

GFSB 65% $13,217,000 
PRSB 34% $6,859,000 
DESIGN / CONSTRUCTION TEAM:

A/E Ring & DuChateau
General Contractor Terra Engineering

Bascom Hill/Lathrop Drive Utility Replacement - Phase II

28Q1 FY21

RISKS:
1. Occupancy coordination.
2. Small Bidder Pool

MITIGATIONS:
1. Project management communication

2. Bid early winter to get participation and good pricing 
from as many bidders as possible.

NOTES:
1. Design Began in May 2020
2. Requesting SBC Authority to Construct October 2020

Bidding:  January/February 2021
Anticipated Construction Start: May 2021
Substantial Completion: June 2022

September 2020



Projects In Initiation & Advanced Planning



30

Notes: 
1. Funding commitment to planning ensures future projects are "shovel ready" for bidding and construction, as well as, lined up for the Biennial 

Capital Budget Request approvals.

2. All are in processing to select A/E’s this summer.

Capital Projects: In Planning & Design 

Q1 FY21

29  Projects In Initiation thru Design Development 
(BOR/SBC Authority To Construct Pending if Required)

 Total Estimated 
Project Cost 

MSC Physical Therapy Interactive Learning Classroom                    330,000 
Site Utility Steam Dist Pit  4/13-79/12 Replacement                 6,238,000 
Van Hise Hall Standpipe Renovation                    449,000 
Site Utility Elect Dist System Renov & Replacement                 3,547,000 
Engineering Hall Roof Replacement (All Agency)                 1,705,000 
Site Utility Steam Dist Pit 59/10 to Ag Bulletin Replace                 6,582,000 
Multi Building Elevator Reno & Replace                 2,888,000 
Stoval Hall Fire Supression System Replacement                 1,205,000 
Multi Building Sprinkler Syst Retrofit & Renov.xlsx               14,750,000 
Multi Building Fire Alarm (Ph 8 & 9)                 5,995,000 
Multi-Building Exterior Envelope Repair                 5,952,000 
Memorial Union Addition and Repairs                 1,426,000 
University Health Services Floors 5-6 Renovation                 1,125,155 
Bascom Hill/Lathrop Drive Utility Replacement, Phase 2               20,076,000 
Kohl Center Addition & Renovation               48,074,000 
Veterinary Medicine Addition & Alteration             107,500,000 
Mechanical Engineering Building Envelope Stabalization                 2,296,000 
Chamberlin Hall Weaver 6th Floor Laser Lab                 1,700,000 
Ed Sci & Teachers Ed Fire Suppression Sys Renovation                 2,897,000 
Vilas Hall Elevator Renovation                 2,500,000 
WGNHS Mt Horeb Fac Fire Alarm & Prot Syst Reno                    457,000 
Mem Library Halon System Repl (Rare Books Area)                 2,553,000 
Brogden Psychology Building Exterior Renovation                 2,981,000 
Animal Science Fire Suppression System Renovation                 1,592,000 
College Library Room 1250 Remodel                 5,597,000 
EHS 2nd Floor Renovation                 3,682,000 
Linden Dr. Temporary Bridge                    400,000 
Biochem Cryo-Electron Microscopy Renovation                 2,400,000 
Engineerig Hall Sprinkler and Gas Piping Upgrades - Phase 1                 4,239,000 

261,136,155$    

22  Advanced Plng & Studies 
 Total Study/Plng 

Costs 
New COE Replacement Buildings (Phase I & II )- Advanced Planning                    300,000 
Elvehjem Renovation Advanced Planning                    100,800 
Near East Play Fields  Advanced Planning                      57,600 
Engineering Drive Utilities Advanced Planning                    300,000 
New FP&M Physical Plant Operations Facility - Advanced Planning                    300,000 
Wisconsin School of Business Master Plan                    250,000 
University Club Renovation Advanced Planning                    125,000 
McArdle Lab Building Renovation Advanced Planning                    150,000 
New Computer Data Information Sciences Building Advance Planning                    400,000 
Physics Library Renovation -Advanced Plannning Study                      28,980 
Off Site Collections and Preservation Facility Advanced Planning                    119,000 
Library Mall Redevelopment Advanced Planning                      44,000 
Engineering Hall Instructional Lab & CBE Advanced Planning                      86,000 
Sterling Hall Radiation Safety Advanced Planning                    250,000 
MSC/Bardeen - BRMS Emergency Generator Study                      40,000 
Ag. Deans Residence Remodel Advanced Planning                    350,000 
WIMR Oxygen & Carbon Supply Advanced Planning                      40,000 
WisPIC Parking Lot Reconstruction Advanced Planning                    140,000 
Stoval Hall - State Lab of Hygiene Renovation Advanced Planning                      32,000 
Willow Creek Master Plan                    100,000 
Science Hall Renovation Advanced Planning Study                    200,000 
Barron WVDL - Advanced Planning                      60,000 

3,473,380$        

September 2020



Agenda
• Welcome & Introductions

• Old Business - Approval of Minutes (March 12, 2020)

• Overview of Committee Charge & CPC Member Responsibilities

• Status Report on 2021-23 Capital Budget and 2021-27 Six-Year Plan

• Current Capital Projects Status Report

• Announcements / Upcoming Meetings Reminder
• October 22, 2020 – Campus Master Plan Status Report
• November 12, 2020 – 2023-25 Capital Budget Planning Priorities and 

development of the 2023-29 Six-Year Capital Development Plan



Questions??
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