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2023-25 Biennial Capital Budget &
2023-29 Six-Year Capital Development Planning Principles
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1. Strategic alignment to optimize resources and meet campus goals
• UW-Madison Strategic Plan priorities
• Revenue Innovation Study recommendations
• 2015 Campus Master Plan
• Previously submitted priority projects

2. Create adaptable, healthy, sustainable, resilient and safe facilities
• Supports Chancellor Blank’s Second Nature Resilience Commitment

• Support university sustainability and resiliency initiatives
• Commit to renewable energy systems and reduce our energy consumption
• Respond to social justice, equity and inclusion
• Commit to ecological, climate change mitigation and stormwater management initiatives
• Continue to promote wellness, wellbeing, health and safety of our campus community

3. Maximize the use of campus facilities.
• Reprogram, renovate and reuse existing facilities
• Remove underutilized and obsolete facilities (~1.3 M GSF in the next 10 years)
• Prioritize new facilities to support UW-Madison’s mission and align modern technologies with 

research needs and contemporary pedagogies
• Support space utilization efficiencies
• Enhance telecommuting options by creating flexible, multi-user work environments

4. Reduce deferred maintenance & create easily maintainable facilities
• Infrastructure and building upgrades in classroom & research buildings 

Bold Text = changes from 2021-23
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2023-29 FP&M Capital Budget Review & Ranking Criteria
Points Wt. TOTAL

1. Strategic alignment to optimize resources
A. Project supports at least one of the university strategic priorities
B. Project supports more than one university strategic priority
C. Project supports revenue innovation strategies
D. Project enables a future, high-priority capital project
E. Project is a high priority in the SCD Facility Master Plan

25
A. 5
B. 5
C. 5
D. 5
E. 5

30 750

2. Create adaptable, healthy, sustainable, resilient & safe facilities
A. Project creates new adaptable facilities or renovates existing to be more adaptable for a future use
B. Project meets at least one of UW-Madison sustainability goals
C. Projects meets more than one UW-Madison sustainability goal
D. Project addresses ecological and/or environmental resiliency
E. Project specifically supports social justice, social equity and/or outreach to minority communities

25
A. 5
B. 5
C. 5
D. 5
E. 5

20 500

3. Maximize the use of campus facilities
A. Project reuses, renovates and/or remodels an existing facility with no new net GSF
B. Project reuses, renovates and/or remodels an existing facility with a significant reduction in GSF
C. Project is a new building addition and renovates, remodels, reuses an existing building
D. Project is a new building that removes and existing building(s) with a net decrease in GSF
E. Project is a new building with a net increase in GSF that maximizes reuse of other facilities  

25
A. 5
B. 5
C. 5
D. 5
E. 5

20 500

4. Reduce deferred maintenance & create easily maintainable facilities
A. Project recapitalizes significant building systems
B. Project removes a facility with significant deferred maintenance
C. Project cost of capital investment is less than the cost of annual maintenance
D. Project addresses issues as identified with a low Facility Condition Assessment 
E. Project addresses existing safety or code issues

25
A. 5
B. 5
C. 5
D. 5
E. 5

20 500

5. Overall University support for the project 25 10 250

TOTAL: 2,500Note: The FP&M review & ranking process does NOT consider total project budget. 
Review & ranking is based on how well the projects meet the above strategic criteria.
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Example Review & Ranking – Engineering Building
Points Wt. TOTAL

1. Strategic alignment to optimize resources
A. Project supports at least one of the university strategic priorities
B. Project supports more than one university strategic priority
C. Project supports revenue innovation strategies
D. Project enables a future, high-priority capital project
E. Project is a high priority in the SCD Facility Master Plan

25
A. 5
B. 5
C. 5
D. 5
E. 5

30 750

2. Create adaptable, healthy, sustainable, resilient & safe facilities
A. Project creates new adaptable facilities or renovates existing to be more adaptable for a future use
B. Project meets at least one of UW-Madison sustainability goals
C. Projects meets more than one UW-Madison sustainability goal
D. Project addresses ecological and/or environmental resiliency
E. Project specifically supports social justice, social equity and/or outreach to minority communities

25
A. 5
B. 5
C. 5
D. 3
E. 3

20 420

3. Maximize the use of campus facilities
A. Project reuses, renovates and/or remodels an existing facility with no new net GSF
B. Project reuses, renovates and/or remodels an existing facility with a significant reduction in GSF
C. Project is a new building addition and renovates, remodels, reuses an existing building
D. Project is a new building that removes and existing building(s) with a net decrease in GSF
E. Project is a new building with a net increase in GSF that maximizes reuse of other facilities  

25
A. 0
B. 0
C. 0
D. 0
E. 5

20 100

4. Reduce deferred maintenance & create easily maintainable facilities
A. Project recapitalizes significant building systems
B. Project removes a facility with significant deferred maintenance
C. Project cost of capital investment is less than the cost of annual maintenance
D. Project addresses issues as identified with a low Facility Condition Assessment 
E. Project addresses existing safety or code issues

25
A. 0
B. 5
C. 3
D. 5
E. 5

20 360

5. Overall University support for the project 25 10 250

TOTAL: 1880Note: The FP&M review & ranking process does NOT consider total project budget. 
Review & ranking is based on how well the projects meet the above strategic criteria.
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Themes/Trends for the 2023-29 Six-Year Plan
• Focus on renovations, remodeling & reprogramming per BOR-SBC priorities

• Reduce deferred maintenance backlog via All Agency & Minor projects and 
building removals when possible

• Continue progress on enabling projects to remove Mosse Humanities Bldg
1) L&S Academic Building (2021-23, enumerated!)
2) Frances Street Parking Facility (2023-25 enumeration?)
3) Studio Labs Addition to Art Lofts (2023-25 enumeration?)
4) UW Extension relocations (vacate and remove 432 N. Lake Street for Hamel Addition)
5) Music Academic Facility, Addition to Hamel Music Center (2027-29, per L&S request, or sooner?)

• Critical Projects to provide modern, state-of-the-art facilities to meet mission
• Engineering Hall Replacement, Phase I & II (2023-25 enumeration?)
• Music Hall Renovations (All Agency submittal? Gift funds? Backfill program?)
• Off-Site Collections Preservation Facility (which allows for backfill for STEM facilities)
• Science Hall Renovation
• South Central Campus Steam Utilities
• Camp Randall Sports Center Redevelopment (P3?)
• Gordon Dining Expansion/Renovation
• MSC Recapitalization
• Helen C. White Library Renovations
• iBiology Addition to Birge Hall (enables site for Psychology at Noland/iBiology & enables CDIS site expansion) 



UW-Madison Priorities & Capital Initiatives
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 Engineering Replacement Building
 Full $300M development

 Mosse Replacement ($800+/- M)
 Art program relocates to Art Lofts via P3
 Site demolition and replacement
 Extension relocation to 1210 W. Dayton Street
 Music Phase 2: new construction 432 N. Lake St.

 Libraries
 Verona off campus facility
 Memorial Library

 Fluno/Pyle/Lowell Transactions

 Real Estate Program – P3 Development Options
 Res Halls: 1,000 added beds for 1st-year students
 West Campus Innovation District 
 Lot 91 Ramp/Housing/MMSD/Art Lofts

 Historic Structures Stewardship
 Music Hall
 Science Hall
 Ag Dean’s Residence

 Major S/C/D capital requests 
 95 plus: $2 B to $3.5 B out to 2029+

 Campus Facilities Assessments
 Space Utilization
 Building Removal Program 

 Deferred Maintenance
 ~$1 B Program

 Campus Sustainability
 Carbon Reduction
 Resiliency
 Renewable Energy
 Stormwater Mgmt-Flood Control

 Advance Planning Needed
 Birge Hall Addition/iBiology (underway)
 South Central Utilities
 Physical Plant Addition (underway)
 Walnut to BacT Electrical
 Barnard Res Hall Renovation
 Adams/Tripp Res Hall Renovations
 Steenbock Active Learning (done)
 Cooper Hall Addition/Nursing (soon)

Red Text = Chancellor’s Priorities
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• 95 Major Projects ~$3.2 B
• $  1.7 B GFSB
• $ 627 M PRSB
• $ 175 M PR-Cash
• $ 808 M Gift-Grant

• 60% new projects, 40% resubmitted from 2021-27 Six-Year Dev. Plan
• Less GFSB & more PRSB being requested (due to Shell Redev., Housing Renov. projects)

• What happens if the BOR obtains bonding authority for PRSB?

FP&M Initial Priority Assessment 
• 19 High Priority (20%) – critical projects to support mission & strategic vision
• 59 Medium Priority (62%) – important but not critical & may need to be deferred
• 5 Low Priority (5%) – lower priority projects that can be deferred
• 12 Future Projects (13%) – future projects coming up in 2029+

57% GFSB

16% PRSB

5% PR-CASH

22% G-G

2021-27 “As Submitted”
51% GFSB

24% PRSB

5% PR-CASH

20% G-G

2023-29 “As Submitted”

Summary of 2023-29+ SCD Submittals (June 2021)
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2023-29+ SCD Submittals – Total Need by Fund Type

51% GFSB

24% PRSB

5% PR-CASH

20% G-G

2023-29 “As Submitted”
95 Major Projects ~ $3.2 B• Engineering Building Repl, Ph I & II

• Music Academic Building
• Birge Hall Addition (iBiology)
• Ag Hall Lower-Level Renovation
• New Psychology Building
• Science Hall Renovation
• Art Lofts Renov & Addition
• Memorial Library Renov, Ph I & II
• Extension Relocation
• Walnut St Greenhouses, Ph II & III
• Campus Facility Removals
• Libraries Collection Preserv Facility
• FPM Consolidation Phys Plant Add
• WIMR West Wedge Build Out
• Helen C. White College Lib Renov
• South Central Steam Utility Repl
• ROTC Jt Services Officer Ed Bldg
• WIMR Tower III
• Walnut St to BacT Elect Duct bank
• Chamberlin AMP Library
• Steenbock Active Learning Space
• CSHP Black Start & Generator
• Dayton St Low Pressure Steam
• Music Hall Restoration
• Grainger Hall Classrooms Remod
• CFLI Relocation
• New Primate Research Center Bldg
• CSHP Chiller & Thermal Storage
• Lakeshore Res Hall Steam CW
• WI Xenotransplantation Research
• WIMR West Wedge Biobank Fac
• New Vet Med Education Building
• Gym-Nat Kinesiology Addition
• WSHP Facility Upgrade
• Ingraham Hall Utility Relocation
• Linden Dr Utility Tunnel
• Lake Safety Tower Erosion Control
• High Containment CORE Facility
• Grainger Hall Office Spaces
• WARF Floors 3, 6, 10, 11 Renov

• CRMSC (The Shell Redev)
• McClimon Track Upgrades
• Near East Recr Fields
• Fluno Center West Tower
• Gordon Renov & Addition
• Extension Relocation
• Frances St Parking Facility
• FPM Consolidation Phys Plant
• 1,000 Additional Beds for 

Freshmen
• South Central Steam Utility Repl
• Camp Randall Video Board
• Kronshage Hall Renovation
• Barnard Hall Renovation
• Walnut St BacT Elect Ductbank
• CSHP Black Start & Generator
• Dayton St Low Pressure Steam
• Adams & Tripp Halls Renovation
• Chadbourne Rheta’s Renovation
• Liz Waters Hall Renovation
• Bradley, Cole & Sullivan Renov
• CSHP Chiller & Thermal Storage
• Dayton St Parking Facility
• Union South Hospitality Upgrades
• Fluno Garage Repairs
• WSHP Facility Upgrades
• Linden Dr Utility Tunnel
• Shell Parking Facility

• Engineering Bldg Repl, Ph I & II
• Near East Recr Fields
• Art Lofts Addition
• Plant Germplasm Facility
• Engr Hall CBE Lab Renovations
• Engr Hall Sprinklers, Ph II
• Cooper Hall Addition
• CFLI Relocation
• Marshfield Ag Station HQ Bldg
• Grainger Hall Café Remodeling
• Ag Dean’s Residence Renovation
• Grainger Hall Student Spaces
• Vilas Hall Tech Ops Center
• Gym-Nat Kinesiology Addition
• WIMR Biobanking Facility
• High Containment Core Facility
• Vilas Hall 7th Floor Renovation
• UWPD Addition
• Birge Hall (iBiology)
• CRMSC (The Shell Redev)
• McClimon Track/Soccer Upgrades
• New Psychology Building
• Walnut Greenhouses, Ph II & III
• Elvehjem Building Renovation
• University Club Renovation
• Nielsen Fitness Center Addition
• Music Academic Building
• Ag Hall Lower-Level Renovation
• New Primate Center Facility
• Vet Med Education Facility

• CRMSP (The Shell Rerdev)
• McClimon Track/Soccer Upgrades
• Gordon Renov & Addition
• Frances St Parking Facility
• Kronshage Res Hall Renov
• Barnard Res Hall Renov
• Adams & Tripp Res Halls Renov
• Slichter Res Hall Renov
• Chadbourne Rheta’s Renov
• Liz Waters Res Hall Renov
• Bradley, Cole, Sullivan Renov
• Dayton St Parking Facility
• Walnut St Parking Facility

PR-Cash

Gift-Grant
PRSB

GFSB
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UW-Madison Capital Projects Funding History +

*Note* includes $317M Biostar projects in 2001-03 and $250.6M for Charter St Heating Plan in 2009-11.
All of the data is based on enumerated project budgets and not actual, as-built construction budgets.



2023-2025 Capital Budget – FP&M Recommendations to CPC - DRAFT
(d. November 24, 2021)

FPM
Recs

CPC
Rank

ELT
Rank

Project Name Funding 
Source(s)

Proj. Cost
$ Million

Project
Status

Notes

1 College of Engineering Replacement Building GFSB, G-G 300.00 In Design Dev. 50/50 funding split $150 GFSB, $150 G-G

2 Music Hall Restoration GFSB 25.90 Adv Plan Done Reviewing code & program needs

3 Art Lofts Renovation & Addition* GFSB, G-G 97.66 Adv Plan Done Mosse enabling, Potential P3 dev.

4 Computer Science Renovation & Extension Consolidation GFSB 15.00 In Adv Plng Mosse enabling

5 Frances Street Parking Structure* PRSB 31.50 Adv Plan Done Mosse enabling, Potential P3 dev

6 Campus Facility Removals GFSB, PRSB 0.88 In Adv Plng Mosse enabling

7 Library Collections Preservation Facility GFSB 36.29 Adv Plan Done Enables library consolidation & backfill

8 FP&M Addition & Renovation GFSB, PRSB 45.00 In Adv Plng Enables CDIS site

9 Helen C. White College Library Renovation GFSB 27.06 Adv Plan Done Enables library consolidation & backfill

10 Camp Randall Memorial Sports Center Replacement* PR, PRSB, G-G 250.00 Adv Plan Done

11 Near East Playing Fields PRSB, G-G 10.20 Adv Plan Done

12 Chamberlin Hall Astronomy, Math, Physics Library Renov GFSB 2.79 Adv Plan Done Enables library consolidation & backfill

13 Steenbock Library Active Learning Space GFSB 5.89 Adv Plan Done Enables library consolidation

14 South Central Steam Utility Replacement GFSB, PRSB 58.60 In Adv Plng

15 Kronshage Residence Hall Renovation PRSB 75.80 Adv Plan Done

16 Adams & Tripp Residence Halls Renovations PRSB 56.36 Adv Plan Done

17 Union South Hospitality Updates PRSB 5.00 In Adv Plng

18 Lakeshore Path Limnology Pedestrian & Bicycle Bridge PR-CASH 3.17 Adv Plan Don

19 Fleet & Garage Services Facility GFSB/PRSB 8.00 In Adv Plng Enables FP&M Block Redevelopment

Total (19 Projects requested): $1,056.54 M GFSB – $404.28M, 38%
PRSB – $326.57fM, 31%
PR-CASH – $15.77M, 4%
G-G – $309.52, 29%

12
* = Potential P3 Implementation



2025-2027 Capital Budget – FP&M Recommendations to CPC - DRAFT
(d. November 24, 2021)
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FPM
Recs

CPC
Rank

ELT
Rank Project Name

Funding 
Source(s)

Proj. Cost
$ Million

Project
Status

Notes

20 Science Hall Signature Building Renovation GFSB, G-G 112.40 Adv Plan Done

21 Birge Hall Addition GFSB, G-G 243.00 In Adv Plng

22 McClimon Track/Soccer Complex Upgrades PR, PRSB, 
G-G

12.00 Needs Adv Plan Complete an Adv Plan in 2023-25

23 Gym-Nat Kinesiology Building Addition GFSB, G-G 104.24 Needs Adv Plan Complete an Adv Plan in 2023-25

24 Walnut Street Greenhouses, Phase 2 GFSB, G-G 8.52 Needs Adv Plan Complete an Adv Plan in 2023-25

25 Barnard Residence Hall Renovation PR, PRSB 10.49 Needs Adv Plan

26 CSHP Black Start & Generation Implementation GFSB, PRSB 69.88 Needs Adv Plan Complete an Adv Plan in 2023-25

27 Dayton St Low Pressure Steam Upgrade GFSB, PRSB 10.00 Needs Adv Plan Complete an Adv Plan in 2023-25

28 Slichter Residence Hall Renovation PR, PRSB 20.40 Needs Adv Plan Complete an Adv Plan in 2023-25

29 Chadbourne Hall Rheta’s Dining Hall Renovation PR, PRSB 15.70 Needs Adv Plan Complete an Adv Plan in 2023-25

30 Waters Residence Hall Renovation PR, PRSB 74.82 Needs Adv Plan Complete an Adv Plan in 2023-25

31 Grainger Hall Classroom Space Remodel GFSB 2.70 Adv Plan Done

32 Fluno Center West Tower* PRSB 10.00 Needs Adv Plan Complete an Adv Plan in 2023-25

33 Dayton Street Parking Facility PR-CASH 36.00 Adv Plan Done Complete an Adv Plan in 2023-25

34 Campus Drive Pedestrian and Bike Path Extension PRSB 4.17 Needs Adv Plan Complete an Adv Plan in 2023-25

35 Grainger Hall Office Space Addition GFSB 1.30 Adv Plan Done

36 Spring Street Parking Facility PR, PRSB 26.5 In Adv Plng Incls Land Acquisition

37 Memorial Union Façade Repairs PRSB, G-G 5.00 Adv Plan Done

Total (18 Projects requested): $757.78 M GFSB – $458.52, 61%
PRSB – $143.43, 19%
PR-CASH - $53.28, 7%
G-G – $102.50, 14%



FPM
Recs

CPC
Rank

ELT
Rank Project Name

Funding 
Source(s)

Proj. Cost
$ Million

Project
Status

Notes

38 Music Academic Building GFSB, G-G 164.00 Mosse enabling, Adv Planning in 2022.

39 Agricultural Hall Lower-Level Renovation GFSB, G-G 8.20 Advance Planning in 2025-27

40 Psychology Building Replacement GFSB, G-G 151.00 Advance Planning in 2025-27

41 Memorial Library Renovation, Phase I GFSB 55.55 Advance Planning 2025-27

42 Joint Services Officer Education Building GFSB 36.50 Adv Plan Done

43 Bradley, Cole & Sullivan Residence Halls Renovations PRSB 80.80 Advance Planning in 2025-27

44 CSHP Chiller & Thermal Energy Storage System Addition GFSB, PRSB 62.00 Advance Planning in 2025-27

45 Lakeshore Residence Hall Steam Laterals & Chilled Water GFSB, PRSB 24.00 Advance Planning in 2025-27

46 Lake Rescue-Safety Lifesaving Station Erosion Prevention GFSB 6.07 Advance Planning in 2025-27

47 WARF Building Floors 3, 6, 10 & 11 Renovations GFSB, G-G 10.00 Advance Planning in 2025-27

48 West Campus Parking Facility* PR-CASH, 
PRSB

40.00 Will be studied under the West Campus 
Master Plan Update in 2022

Total (11 Projects requested): $701.37 M GFSB – $466.63, 67%
PRSB – $142.49, 20%
PR-CASH - $5.25M, 1%
G-G – $87.00M, 12%

2027-2029 Capital Budget – FP&M Recommendations to CPC - DRAFT
(d. November 24, 2021)

14* = Potential P3 Implementation



FPM
Recs

CPC
Rank

ELT
Rank Project Name Schedule

Funding 
Source(s)

Proj. Cost
$ Million Project

Status
Notes

--- --- --- Computer, Data & Information Sciences Building 2021-23 G-G 230.00 In Design Dev Incls. $5M utility costs

--- --- --- Camp Randall Stadium Videoboard Replacement 2021-23 G-G 8.00 PO Contract?
--- --- --- Grainger Hall Student Space Addition TBD G-G 3.70 Adv Plan Done
--- --- --- Grainger Hall Café/Cafeteria Remodel TBD G-G 4.50 Adv Plan Done
--- --- --- Marshfield Ag Research Station HQ Building TBD G-G 4.02 Adv Plan in 2022 

--- --- --- Ag Dean’s Residence Renovation 2023-25 G-G 7.70 Adv Plan Done
--- --- --- Engineering Hall CBE Instructional & Research Labs 2021-23 G-G 12.40 In Adv Plng

--- --- --- Engineering Hall Sprinklers, Phase 2 2021-23 G-G 3.50 In Adv Plng
--- --- --- Cooper Hall School of Nursing Addition 2025-27 G-G 25.00 Adv Plan in 2022 for ‘25

--- --- --- Vilas Hall PBS WI Tech Ops Ctr Renovation (2nd & 3rd Fls) TBD G-G 3.00 Adv Plan Done
--- --- --- Vilas Hall Floor 7 Renovation TBD G-G 2.94 Adv Plan Done
--- --- --- University Club Renovations TBD G-G 25.00 In Adv Plng
--- --- --- Library Mall Redevelopment 2025-29 G-G 6.00 In Adv Plng
--- --- --- MSC Renovations 2023-25 G-G 56.00 Adv Plan in 2022 for 2023

--- --- --- HSLC Academic Affairs, Phase 2 TBD G-G 33.42

--- --- --- Lakeshore Nature Preserve Outreach Center 2023-25 G-G 7.00 Adv Plan in 2022 for 2023

--- --- --- Ingraham Hall Addition for LaFollette Institute 2027-29 G-G 65.00 Adv Plan in 2025 for 2027

--- --- --- High Containment BSL3/ABL3 Core Facility (at URP) 2027+ G-G TBD
--- --- --- Primate Research Facility 2027+ G-G TBD

Total (19 Projects): ~$451.43 M

100% Gift-Grant Funded Projects (over $1M) no ranking - DRAFT
(d. November 24, 2021)

* = Potential P3 Implementation



Proposed P3 / Alternative Delivery Projects
• Merit Hall Replacement

• Gordon Dining & Event Center Remodeling & Addition

• Art Lofts Addition, Frances St Parking Garage, MMSD & Housing

• Camp Randall Memorial (Sports) Center Redevelopment

• Revenue Innovation District Development(s)
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UW-Madison Capital Projects Funding History +

*Note* includes $317M Biostar projects in 2001-03 and $250.6M for Charter St Heating Plan in 2009-11.
All of the data is based on enumerated project budgets and not actual, as-built construction budgets.
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UW-Madison Capital Projects Funding History +

*Note* includes $317M Biostar projects in 2001-03 and $250.6M for Charter St Heating Plan in 2009-11.
All of the data is based on enumerated project budgets and not actual, as-built construction budgets.



Future Projects List (2029+)

• ATH – Camp Randall Stadium West Side Improvements
• CALS – Walnut Street Greenhouses, Phase 3 (2029-31)
• FPM – Linden Dr Utility Tunnel Replacement (2029-31)
• FPM – Walnut St Heating Plant Facility Upgrade (2029-31)
• FPM – Ingraham Hall Addition Utility Relocations (2031+??)
• FPM – Walnut St Tunnel Waterproofing (2031+)
• FPM – Randall/Dayton Chilled Water Piping Replacement (2031+)
• FPM – West Linden Dr Utility Upgrades (2031+)
• L&S – Ingraham Hall Addition for LaFollette Institute (2029+)
• LIB – Memorial Library Renovation, Phase 2 (2029-31)
• SMPH – WIMR Tower III (2031+)
• SVM – New Veterinary Medicine Education Facility
• UWPD – UW Police & Security Addition

Projects were submitted but moved to the “future projects” list if no advance 
plan has been initiated or underway, if funding approval is not likely in the 
next 6 years, or if the project(s) were initially requested for out past 2029 (ie. 
2029-31 or 2031+) as shown below.



Next Steps:
• FP&M Submits CPC recommendations to Chancellor & ELT for review meeting on Dec. 10, 2021
• FP&M Submits all documents to UW System on/before December 15, 2021
• FP&M meets with UWSA and presents 6-Yr Plan in early April 2022
• UW System reviews & ranks all requests with all UW institutional requests
• UW System presents the Capital Budget to Board of Regents in August 18-19, 2022 (at UW-GBY)
• UW System submits capital budget to DOA/DFD
• DOA/DFD review capital budget submittals from all state agencies (late 2022-early 2023)
• Legislative briefings & SBC hearings (spring 2023)
• Governor signs the budget bill (July 2023)



Questions?
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